
Attachment 1: Tasks & Schedule for the NJ Information Network for Pesticides & Alternative Strategies (Rev 3)  

 

                                                              
1 Project start date 01/01/01; funding released 06/01; work commenced 6/01.  
2 Other member states of the Mid-Atlantic Information Network for Pesticides and Alternative Strategies (New York, Delaware, Maryland, West Virginia) 

Proposed Project Tasks 20011 2002 2003 
 Q I Q II Q III Q IV Q I Q II Q III Q IV Q I Q II Q III Q IV 

1. Crop Profiles for New Jersey 
a. Crop Profile RFPs issued & awarded 
b. Apple – 5/28/02 
c. Green Pepper  
d. Eggplant 
e. Carrot  
f. Field Corn 
g. Revise Existing Crop Profiles (pending 

data) 
 
2. Pest Management Strategic Plan  

a. Assemble PMSP Work Group  
b. Draft PMSP 
c. PMSP Workgroup Meeting - 4/11/02 
d. Final PMSP 

 
3. NJinPAS Advisory Committee 

a. Assemble stakeholders; coordinate  
b. 1st annual meeting – 11/16/01 
c. 2nd annual meeting – 9/27/02 
d. 3rd annual meeting 

 
4. Survey Assistance to NJDEP (as needed) 

 
5. Enhance productivity/ competitiveness 

a.  Compliance Advisories & Assistance via   
NJinPAS listservs 

 
6. Coordination/ Communication of Activities: 

a. Other Programs (IPM, PAT, IR-4) 
b. Federal, State2, & Regional Partners 
c. NJinPAS Listservs 
d. Progress Reports to NEPMC   
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